# Rebuild Potrero: Construction Update

April 12, 2018



## **Development Update**

- Construction Progress
- Workforce Development
- Air Monitoring



#### **Advancement of Work**


- Overall building: 50%
- Framing has moved up to the fifth floor (topping out)
- Infrastructure work continues on Connecticut Street
- Parking will be impacted during posted times
- MUNI (19-Polk) stop at 26<sup>th</sup> and Connecticut will be moved to the south between 7AM-4PM



### Impacts to Residents

#### **Connecticut St Construction**

- Trenching complete for now
- Restricted remains parking on both sides of the street
- Signage will indicate hours of parking restrictions
- On-site workers parking within the garage on site or south of construction site to neighborhood inconvenience





### Impacts to Residents

#### 25th St Construction

- Beginning May 9, 2018, 25<sup>th</sup> St between Connecticut St and Dakota St will close for three months
- MUNI routes, 10, 19, and 48 will be detoured around this construction area
- Signage will indicate hours of parking restrictions
- BRIDGE will send out fliers highlighting the impacts and show where bus stops will be relocated




#### **Construction Workforce**



- Currently seven (7) residents working on-site as March 31, 2018
- Workforce history of 13 residents on site
- Hiring fluctuates depending on trades required for the project at any given time



## City Build Workshop



Construction Workshop Every 4<sup>th</sup> Tuesday

**Location: 85 Turner Terrace** 

Time: 1pm-2pm

Date: Tuesday, April 24, 2018

- How to register with City Build, Unions and City Build Academy
- Requirements to Register with City Build:
- Live in San Francisco
- (Please bring a piece of mail and identification card to register with City Build)
- Contact City Build at: (415) 822-3491



## **Air Quality Monitoring**

In compliance with our Dust Control Plans, we monitor for two things: Dust &Naturally Occurring Asbestos (NOA)

- Dust reports are issued weekly. NOA reports are issued daily.
- BAAQMD inspects the site daily to confirm compliance.

If there is a detection above an "action level," we investigate and mitigate the cause.



## **Dust Monitoring Results**

Clear

Exceedance

		PM-1	PM-2		PM-1	PM-2
	3/1/2018			3/16/2018		
	3/2/2018			3/18/2018		
	3/3/2018			3/19/2018		
ı	3/4/2018			3/20/2018		
	3/5/2018			3/21/2018		
	3/6/2018			3/22/2018		
	3/7/2018			3/23/2018		
	3/8/2018			3/24/2018		
	3/9/2018			3/25/2018		
L	3/10/2018			3/26/2018		
	3/11/2018			3/27/2018		
	3/12/2018			3/28/2018		
	3/13/2018			3/29/2018		
	3/14/2018			3/30/2018		
	3/15/2018			3/31/2018		
	3/16/2018					



## **NOA Monitoring Results**

Clear

Exceedance

	BLKX - 1	BLKX - 2		BLKX - 1	BLKX - 2
3/1/2018			3/16/2018		
3/2/2018			3/18/2018		
3/3/2018			3/19/2018		
3/4/2018			3/20/2018		
3/5/2018			3/21/2018		
3/6/2018			3/22/2018		
3/7/2018			3/23/2018		
3/8/2018			3/24/2018		
3/9/2018			3/25/2018		
3/10/2018			3/26/2018		
3/11/2018			3/27/2018		
3/12/2018			3/28/2018		
3/13/2018			3/29/2018		
3/14/2018			3/30/2018		
3/15/2018			3/31/2018		
3/16/2018					



#### March Exceedance

- March 13, 23, 28 and 29, 2018 BLK X-1.
- Cause: Infrastructure (trenching/PGE installation) caused elevated reading.
- Source: Exposed serpentine formation east of the property
- Action: Construction workers were advised to cover the exposed area during the trench work and be diligent in keeping the disturbed/exposed soil areas wet.



### **Development Contact Information**

# Sam Knutson - Project Manager

Phone: 415.321.3566

E-mail: sknutson@bridgehousing.com

